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West “O” Street Trunk Sewer Extension — Phase 2

Project Description

Lincoln Wastewater System (LWWS) proposes to extend the existing 36 inch trunk sewer west from SW
40™ Street and the Burlington Northern and Santa Fe Railway (BNSFR) to provide sewer service to areas
designated by the Planning Department as Tier I.

The project is divided into three phases for construction. The Phase 2 commences with a connection to
the West ‘O’ Street Trunk Sewer-Phase 1 at approximately SW 45™ Street, north of the BBNSFR right-of-
way. The sewer will service an area bounded by West Holdrege Street, the BNSFR right-of-way, West
56™ Street, and West 63™ Street.

Bids were received on September 7, 2005, from 7 contractors. Garney Companies Inc. was the successful
low bidder for the project with a bid of $991,896.

Project Summary

Phase 2 — 4,859 LF 30 Sewer, 1,045 LF 15”
Sewer

Project Information:

Construction Cost:

Project Schedule:
Bids Received
Executive Order (74462) Signed
Notice to Proceed
Substantial Completion
Final Completion

Lincoln Wastewater System:
Brian Kramer (402) 441-7987
City Project No. 701019
Specification No. 05-197

Garney Companies Inc.:
Mike Atkinson (816) 746-7213

$991,896

September 7, 2005
October 10, 2005
January 20, 2006
June 15, 2006
July 15, 2006

HDR (Consulting Engineer):

Kent Prior  (402) 742-2906
HDR Project No. 12733

April 2, 2006
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